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Introduction 

In 2008, the City of San Diego adopted a comprehensive update to the City’s General Plan. 

Subsequently, the City adopted a General Plan Action Plan (Action Plan) in 2009 to identify actions 

needed to bridge policy and implementation. The purpose of the Action Plan is to serve as a tool to 

monitor the City’s implementation over time to assess progress and the effectiveness of the 2008 

General Plan. The Action Plan identified short- (0-3 years), mid- (3-5 years), and long-term (5-10 years) 

timeframes for implementation.  

This General Plan Monitoring Report is intended to report the progress on implementing the General 

Plan. The reporting period covers the time period from the adoption of the General Plan Action Plan in 

July 2009 to present.   

The Monitoring Report consists of a narrative on each of the eight key implementation actions and a 

progress matrix based on the Action Plan matrix. The Action Plan identified eight key actions to serve as 

the main priorities for General Plan implementation. More detail on the progress in implementing these 

priority actions is included due to their importance. The remaining actions identified in the Action Plan 

are included in the progress matrix. Each action has been assigned a status of no action, underway, or 

complete.  

Many actions identified in the 2009 Action 

Plan are underway and some have been 

completed within reporting period. As 

anticipated, most progress has been made 

with actions designated short-term. In 

some circumstances, actions may have 

been delayed due to budget or staffing 

constraints. 
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Community Plan Updates 
 

Timeframe: Ongoing 

Funding: Variety of Sources 

Status:  Updates to community plans covering nearly a third of the city 

are either recently completed or in process.  These plans implement 

General Plan smart growth strategies at the community level. A table is 

provided on the following page with the status of projects.  

In November 2009, staff completed the Community Plan Preparation 

Manual with extensive input from the Community Planners Committee 

to guide the community plan update process. 

CPCI is continuing to pursue alternative funding sources to update 

community plans and for community plan amendments or master plans. 

CPCI was successful in 2009 and was awarded four Smart Growth 

Incentive Program grants for land use and transportation plans for the 

Mid-City BRT stations, Chollas Triangle in the Eastern Area, the 

Commercial and Imperial corridors, and the Euclid and Market area in 

the Southeastern and Encanto communities.  

 

 

 

 

 

 

 

 

 

Community plans that are 

clearly established as 

essential components of 

the General Plan to 

provide focus upon 

community-specific issues. 

Community plans that are 

structurally consistent yet 

diverse in their 

presentation and 

refinement of citywide 

policies to address specific 

community goals. 

Community plans that 

maintain or increase 

planned density of 

residential land uses in 

appropriate locations. 

Community plan updates 

that are accompanied by 

updated facilities 

financing plans. 

Community plans that are 

kept consistent with the 

future vision of the 

General Plan through 

comprehensive updates or 

amendments. 

2008 General Plan 
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Pre-Planning

•Midway & Old Town

• San Ysidro

• Southeastern & 
Skyline-Paradise Hills

•Mission Valley

Kick Off

•Uptown, North 
Park & Golden 
Hill

Charrette

•Barrio Logan

•Grantville

Draft Plan

•Ocean Beach

•Otay Mesa

Public Hearings

Community Plan Updates At a Glance 

Community Plan Status (as of April 7, 2010) 

Otay Mesa An internal draft plan has been developed. Traffic modeling is underway.  
Technical studies dependent on the traffic study will be completed after 
the traffic modeling is concluded.  Upon completion of the technical 
studies, staff will incorporate recommendations into the draft plan prior 
to releasing the draft for public input.  CPCI staff is working with the LDC 
team to draft zoning for the land use designation. The more detailed 
planning for the village areas will occur through the use of Precise Plans. 

Ocean Beach Draft community plan is complete. Traffic modeling is anticipated to be 

complete Summer 2010.  Staff is soliciting consultant services for technical 

studies needed for the Environmental Impact Report. 

Barrio Logan Staff is drafting the community plan elements. Completion of the draft 

community plan, zoning program and traffic modeling is expected in 

Spring 2010. 

Grantville Master Plan
1
 Traffic Analysis for three land use alternatives is ongoing. CEQA process to 

begin in Summer 2010. Public hearings process is anticipated to begin in 

the Fall/Winter 2011.  

Uptown, North Park & Golden Hill 

Cluster 

The community plan updates kicked off in the Fall of 2009. The updates 

are in the existing conditions and education phase of the public 

participation process. The charrette is scheduled for July 2010. 

Midway-Pacific Coast Highway & 

Old San Diego 

In the process of selecting a multi-disciplinary planning consultant team 

Kickoff is anticipated in Spring 2010 

San Ysidro Consultant Contract Approved. Community kickoff planned for Spring 

2010 

Southeastern San Diego
 
& Sk yline-

Paradise Hills 

Pending release of an RFP to solicit consultant services. 

Mission Valley Pending release of an RFP to solicit consultant services. 
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         Climate Change Initiatives 

Timeframe: Short-, Mid-, and Long-Term Actions 

Funding: Variety of Sources 

Status:  City programs that address climate change cross many 

departments and agencies, and provide multiple environmental and 

economic benefits.  At the long range planning level, the City is 

addressing climate change as a part of community plan updates and is 

participating with SANDAG on the regional Climate Action Strategy, and 

the Regional Transportation Plan Update-Sustainable Communities 

Strategy.    A major update to the City’s Climate Protection Action Plan is 

in process which will result in a new Climate Mitigation and Adaptation 

Plan.  Work is also underway to update the City’s Council Policies 

relating to sustainable buildings and development incentives, and to 

further implement the General Plan’s sustainability policies through 

Land Development Code amendments and discretionary project review.  

Implementation of climate change energy-related initiatives was aided 

by an allocation of more than $12.5 million to the City of San Diego 

through Energy Efficiency and Conservation Block Grants.   Of that, 

nearly 40 percent will be allocated to retrofits of existing homes and 

about 60 percent will be allocated to infrastructure and City facility 

energy efficiency projects, which will result in greenhouse gas (GHG) 

emission reductions and reduced energy costs.  
 

At the City operations  level, implementation of sustainable 

environmental programs as a part of public utilities operations have co-  

benefits of reducing emissions and resource use, and saving millions of 

dollars.   In addition, to foster environmental and economic benefits, 

the City remains committed to the Cleantech Initiative.   Additional 

topics that influence climate change are covered in other sections of the 

Monitoring Report. 

 

 

 

 

 

To Reduce the City’s 

overall carbon dioxide 

footprint by improving 

energy efficiency,  

increasing use of 

alternative modes of 

transportation, 

employingsustainable 

planning and design 

techniques, and providing 

environmentally sound 

waste management. 

To be prepared for, and 

able to adapt to adverse 

climate change impacts. 

To become a city that is 

an international model of 

sustainable development 

and conservation. 

2008 General Plan 
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Water Supply & Conservation Efforts 

Timeframe: Short-, Mid-, and Long-Term Actions 

Funding: Variety of Sources 

Status:  The Water Department is actively pursuing ways to increase our 

water supplies and our options. This includes maximizing all local 

alternatives and reaching out to regional partners. The City is 

committed to leading by example and to conserving water use within 

every department. A key part of the City’s strategy is to promote 

conservation through education and incentive programs in partnership 

with the San Diego County Water Authority 

Indirect Potable Reuse (IPR) Demonstration Project – The City of San 

Diego is moving forward with a demonstration project to design, 

construct, operate and test a one-million gallon per day advanced 

recycled water treatment plant at the North City Water Reclamation 

Plant.  If proven feasible, the City will consider building a full-scale IPR 

project to augment current drinking water supplies 

 

Water Submeter Ordinance –Ordinance was approved on April 20th, 

2010. It requires water submeters for multifamily homes to encourage 

water conservation and increase awareness of water use.   

Water Efficient Landscape Ordinance – The City’s landscape ordinance 

was amended to incorporate additional water conservation 

requirements. 

 

                   

 

 

 

Effective long-term 

management of water 

resources so that demand 

is in balance with efficient, 

sustainable supplies. 

A safe and adequate 

water supply that 

effectively meets the 

demand for the existing 

and future population 

through water efficiency 

and reclamation 

programs. 

A safe, reliable, and cost 

effective water supply for 

San Diego. 

Water supply 

infrastructure that 

provides for the efficient 

and sustainable 

distribution of water. 

2008 General P
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Land Development Code Amendments  

Timeframe: Dependent on Specific Action 

Funding: General Fund Staff/Community Plan Updates 

Status:  Several Land Development Code (LDC) actions were included in 

the 2009 Action Plan. Due to budget cuts in 2009, the Land 

Development Code update staff has was reduced from 3 FTE to less 

than 2 FTE. This impacts the rate of implementation of the LDC actions 

in the General Plan Action Plan.   

Efforts are underway with the Barrio Logan Community, Otay Mesa 

Community Plan, and Grantville Master Plan to match existing zoning or 

develop new zoning or implementation tools. 

Water Efficient Landscape Ordinance Amendments – The City’s 

landscape ordinance was amended to incorporate additional water 

conserving requirements including: establishing a maximum water 

allowance, or budget, for various types of development; requiring 

landscape irrigation audits to ensure that the water budget is met; and 

requiring dedicated irrigation water meters for development with 

landscape areas equal to or greater than 5,000 square feet. 

6th LDC Update Approved by California Coastal Commission-- The 6th 

LDC update addressed inconsistencies with the format & philosophy of 

the LDC, improved the permit process, and instituted compliance with 

State Law.  

Substantial Conformance Review LDC Amendment--An LDC 

amendment was approved by City Council in January 2010 to revise the 

Substantial Conformance Review (SCR) standards and criteria for 

changes to approved projects. A revised bulletin and guidelines were 

developed.  

 

 

 

 

Zoning concurrent with 

community plan updates 

and amendments to 

ensure consistency with 

community plan land use 

designations. 

Zoning or development 

regulations to better 

implement updated 

community plans. 

2008 General Plan 
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Public Facilities Financing Strategy  

Timeframe: Short-term 

Funding: General Fund Staffing 

Status: Facilities Financing staff has begun work on developing this 

strategy with a draft available for review anticipated for Summer 2010. 

 The financing strategy, which will be prepared as a companion 

document to the General Plan, will establish a plan of action for 

providing public facilities within the City of San Diego.  As the City 

implements policies outlined in the General Plan, it will face the 

following public facilities financing challenges: more closely aligning 

payment responsibility to those who benefit from a public facility or 

service;  ensuring sufficient funds to operate and program the facilities 

that are built; leveraging private investment with public investment    to   

provide public facilities; and involving the public in establishing 

community and citywide public facility priorities. 

The purpose of the strategy is to identify practical financing mechanisms 

and reasonable methods for providing currently needed and future 

public facilities.  “Public facilities” include, but are not limited to, the 

following categories of capital infrastructure improvements: police, fire, 

library, parks, recreation, open space, transportation, streetscapes, and 

others.  The strategy will provide a context from which to examine the 

City’s current position and challenges related to financing capital 

improvements.  It is the intent of this strategy to identify practical 

solutions, within realistic timeframes, to effect progress and improve 

quality of life for City residents.  The strategy will be updated 

periodically as conditions change, new needs arise, and new financing 

mechanisms become available.   

 

 

 

 

Implementation of 

financing strategies to 

address existing and 

future public facility needs 

citywide. 

2008 General Plan 
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Economic Development Strategic Plan  

Timeframe: Short-term 

Funding: General Fund Staffing 

Status:  Preliminary work is being done in preparation for an update to 
the Economic Development Strategic Plan will commence in Fiscal Year 
2011.  
 
The City is continuing to focus on development of its economic base.  It 
is engaged in supporting established industries as well as attracting and 
growing new emerging industries such as cleantech, wireless health 
systems, and food products. City’s economic development efforts are 
handled by the Mayor’s Office of Economic Growth Services, a  Division 
of the Community and Legislative Affairs Department.    
 
The City’s Economic Growth Services Division assists businesses looking 
to start up in San Diego, expand their facilities, gain assistance with 
permitting or take advantage of local, state and federal incentive 
programs. The BEAR team works to revitalize older businesses, attract 
and retain new business, and generally assists businesses through the 
City’s regulatory environment.  The Government Incentives Team 
administers State of California Enterprise Zones, the Federal Renewal 
Community Program, the Federal Foreign Trade Zone and the State of 
California Recycling Market Development Zone for the City of San Diego.  
 

 

 

 

 

 

 

 

 

An informed public 

decision-making process 

providing economic 

information to the public 

and decision-makers.  

2008 General Plan
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Parks Master Plan  

Timeframe: Ongoing and Mid-term Actions 

Funding:  Consultant Services for Parks Master Plan / General Fund 

Staffing for Park Equivalencies policy 

Status:   

The preparation of a Parks Master Plan will require consultant services, 

and funding will need to be identified prior to the initiation of the Parks 

Master Plan.  Staff continues to explore funding opportunities, and is 

preparing phased scopes of work that can be adjusted to match 

potential funding sources. 

The use of population-based park equivalencies as a strategy for the 

equitable and timely provision of park and recreation facilities will be a 

key component of the Parks Master Plan.  Although funding for 

preparation of a Parks Master Plan has not been identified, staff is 

currently preparing a policy that will address park equivalencies criteria 

and implementation citywide.  Staff anticipates completing work on this 

policy in FY 2011.  Potential community-specific equivalencies are also 

being developed as community plan updates are prepared.  

 

 

 

 

 

 

 

 

Preparation of a citywide, 

comprehensive Parks 

Master Plan to guide park 

and open space 

acquisition, design and 

development, recreational 

programming and needed 

maintenance over the 

next 20-30 years. 

2008 General Plan 
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  Historic Preservation Incentives   

 

Timeframe: Mid-term 

Funding: Not Identified 

Status:  The Historical Resources Board (HRB) and Staff have begun work 

on several of the identified short-term actions.  In May 2008, the HRB 

established an Ad-Hoc Incentives Subcommittee primarily to address 

the goals of the General Plan related to historic preservation incentives.  

A draft Outline for a comprehensive incentives program has been 

completed.  In July 2009, the City Council established the Historic 

Preservation Fund for grants, donations, fines, penalties, or other 

sources of funding for local preservation programs and incentives 

consistent with the General Plan.  A programmatic approach to 

expenditure of these funds is being prepared by CPCI staff.  Other 

incentives underway include revisions to the Land Development Code to 

facilitate adaptive reuse of historical resources, a Transfer of 

Development Rights program to support in place preservation of 

historic properties, and an architectural assistance program to help in 

the rehabilitation of historic properties.   

 

 

 

 

 

 

 

 

 

 

Provision of incentives 

supporting historic 

preservation. 

2008 General Plan 

 

 

 

 



No.
Land Use Element 

Actions

General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

1.   Evaluate and refine the Village 
Propensity model as a tool to be 
used in community plan 
updates.

LU-A.2 CPCI



2.       
 

Prepare and maintain a 
community plan preparation 
manual as an administrative tool 
to guide community plan 
updates and amendments.

LU-C.1                  
LU-C.2              
LU-C.5

CPCI



The Community Plan 
Preparation Manual was 
completed in November 
2009.

3.   Implement the FAA Part 77 
height standards and 
notification as part of the 
implementation of the Airport 
Land Use Compatibility Plans.

LU-G.5                
LU-G.6

DSD/CPCI



Info Bulletin 520 addresses 
how the City implements 
the Part 77 notification 
requirements. The City is in 
the process of updating the 
LDC to include a new 
Airport Land Use 
Compatilbity 
Implementation Overlay 
Zone that will codify the 
Part 77 requirements into 
the code.

4.   Update Council Policies: 000-
21, 600-29, 600-28, 600-30, 
600-36, 600-01, 200-01, 800-
03, and 600-37 to replace Future 
Urbanizing terminology with 
Proposition A lands.  

LU-J.1 CPCI



No Action Underway Complete

5.   Update community plans to 
achieve citywide and 
community goals.

LU-A.1 through    LU-A.10  LU-B.1      through    LU-B.3     LU-C.1   through  LU-C.6   LU-E.1   through LU-E.3   LU-H.1  through  LU-H.7  LU-I.1  through  LU-I.3  LU-I.11   through    LU-I.16CPCI



6.   Apply new zone packages where 
needed to implement the land 
use designations and policy 
recommendations of the 
General Plan as community 
plans are updated.

LU-F.1 DSD



7.         Create and apply incentive 
zoning measures to achieve 
citywide and community goals 
during the community plan 
update process.

LU-F.3 DSD



Implementation

Short-term Actions

Ongoing Actions
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No.
Land Use Element 

Actions

General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

8.   Review discretionary 
development proposals and plan 
amendment proposals to ensure 
that projects do not adversely 
affect General Plan goals. 

LU-A.7  
LU-A.9  
through  
LU-A.11   
LU-B.3    
LU-C.3     
LU-C.4     
LU-F.2   
LU-G.4    
LU-G.6    
LU-H.1 
through 
LU-H.4 
LU-I.1         
through        
LU-I.3         
LU-I.7        
through     
LU-I.9        
LU-H.7

CPCI/DSD



9.   Amend public facilities 
financing plans concurrently 
with amendments to the 
General Plan and community 
plans which result in the need 
for additional facilities.

LU-D.2 CPCI



Public Facilities 
Financing Plans are being 
updated on a case by case 
basis. 

10.   Continue to maintain and 
update a database of land use 
plan amendments approved by 
the City.

LU-D.5 CPCI



11.   Implement the General Plan 
procedures for General and 
Community Plan amendments. 

LU-D.1    
LU-D.3   
LU-D.4     
LU-D.6     
through       
LU-D.14    

CPCI



12.   Continue to coordinate with the 
Airport Land Use Commission, 
Federal Aviation Administration, 
and airport operators on 
development projects, 
community plan amendments 
and updates, zoning code 
amendments as appropriate to 
address airport land use 
compatibility. 

LU-G.1     
LU-G.2     
LU-G.3    
LU-G.4      
LU-G.7      
LU-G.8    
LU-G.9     
LU-G.10   

CPCI/DSD



Implementation

Ongoing Actions
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No.
Land Use Element 

Actions

General 

Plan 

Policy

 Responsible 

Department
Notes

No Action Underway Complete

13.   Coordinate with the Airport 
Land Use Commission (ALUC) 
on the development of land use 
plans and regulations.

LU-G.1 CPCI/DSD



14.   Continue to update Public 
Facilities Financing Plans on a 
regular schedule.

LU-H.5 
LU-I.4     
LU-I.6     
LU-I.5

CPCI



Public Facilities 
Financing Plans are being 
updated on a case by case 
basis. 

15.   Continue to identify non-phase 

lands.

LU-J.1 CPCI/DSD



16.   Follow a public planning and 
voter approval process for the 
reuse of Proposition A military 
lands if they become subject to 

LU-J.2 CPCI



No proposition A lands 
have become available.

17.   Incorporate expanded public 
outreach and evaluation of 
inequitable impacts in all 
transportation projects, plans 
and programs. Coordinate with 
SANDAG to improve 
transportation options for all 
groups. 

LU-H.6 
LU-I.7     
LU-I.8       
LU-I.9      
LU-I.10

E&CP/CPCI



18.   Continue to identify and 
evaluate prospective annexation 
areas.

LU-K.1    
LU-K.2     
LU-K.3     
LU-K.4

CPCI



Implementation

Ongoing Actions
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No. Mobility Element Actions
General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

1.   Develop multi-modal Level of 
Service guidelines. 

ME-C.9 CPCI



CPCI is testing multimodal 
LOS analysis techniques 
during community plan 
updatess and waiting for 
additional national guidance 
on this.

2.        Evaluate Traffic Impact Study 
Guidelines and update as 
needed.

ME-E.7 
ME-C.8 

CPCI/DSD



Based on a review of 
SANDAG's mixed use trip 
generation study and 
parking study, the City's 
mixed use trip and parking 
reductions may be 
appropriate.  

3.   Update the LDC to address 
affordable housing parking 
needs.  

ME-G.2     
ME-G.4

CPCI/DSD



4.   Update the LDC Transit Area 
Overlay Zone extent and 
regulations.

ME-G.2    
ME-G.4

CPCI/DSD



5.   Update the LDC Tandem 
Parking Overlay Zone extent 
and regulations.

ME-G.2     
ME-G.4    

CPCI/DSD



6.   Develop and implement a CIP 
prioritization program.

ME-K.1 E&CP


No Action Underway Complete

7.      
 

Develop and maintain a 
Citywide Pedestrian Master 
Plan.

ME-A.1     
ME-A.2    
ME-A.5     
ME-A.6      
ME-E.2     
ME-E.3

CPCI



8.      
 

Evaluate the Street Design 
Manual and update as needed.

ME-A.5    
ME-C.6

E&CP/DSD



9.   Identify funding and develop an 
Intelligent Transportation 
System (ITS) Plan for the City. 

ME-D.1     
through      
ME-D.5

E&CP



10.   Seek federal and state funding 
assistance to develop, 
implement, and update City 
Airport Master Plans. 

ME-H.3 Airports 
Division



The City is in the process 
of updating the Brown 
Field Master Plan. There 
are MCSP issues delaying 
the Montgomery Field 
Master Plan.  

No Action Underway Complete

11.   Prepare parking master plans for 
parking- deficient areas. 

ME-G.1 CPCI


Short-Term Actions

Long-Term Actions

Mid-Term Actions

Implementation
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No. Mobility Element Actions
General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

12.   Update the LDC to include 
parking incentives for 
implementing voluntary TDM 
measures including car sharing.

ME-G.2  
ME-G.4

DSD



13.   Develop a long-range 
transportation financing plan.

ME-K.2    
through       
ME-K.5

E&CP/Facilities 
Financing



No Action Underway Complete

14.   Evaluate new development 
proposals and exact appropriate 
improvements through the 
development review process.

ME-A.2     
ME-A.4     
through        
ME-A.7     
ME-B.9     
ME-C.3    
ME-C.6    
ME-C.7    
ME-C10    
ME-E.6    
ME-E.7    
ME-F.4     
ME-K.4    
through  
ME-K.6

DSD



15.   Update community plans to 
achieve citywide and 
community goals.

ME-A.8     
ME-B.9    
ME-C.1     
ME-C.3     
ME-C.6    
ME-C.7    
ME-C.10   
ME-J.2     
ME-K.4

CPCI



16.   Collaborate with local agencies 
and organizations to implement 
walkable communities.

ME-A.9 E&CP



17.   Collaborate with SANDAG to 
improve transit service, identify 
strategic locations for transit 
stops, and develop 
transportation alternatives for 
transit-dependent groups.

ME-B.1     
through         
ME-B.8     
ME-C.2       
ME-D.6    
ME-E.1    
through          
ME-E.5     
ME-F.5     
PF-L.7

CPCI



Ongoing Actions

Implementation

Long-Term Actions

Walkable Communities, Transit First, Street and Freeways (ME Sections A, B, C)
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No. Mobility Element Actions
General 

Plan 

Policy

 Resposible 

Department
Notes

No Action Underway Complete

18.   Develop multi-modal corridor 
mobility concepts.

ME-B.10  
ME-C.2

CPCI



19.   Conduct feasibility studies for 
mobility concepts.

ME-B.10   
ME-C.2

E&CP



20.   Implement transit priority 
measures to improve transit 
travel times and schedule 
reliability.

ME-B.10 E&CP



21.   Identify funding and implement 
traffic calming projects where 
appropriate.

ME-C.5 E&CP



22.   Evaluate transportation capital 
projects for conformance with 
Mobility Element policies.

ME-C.6 E&CP



23.   Identify funding and implement 
pedestrian projects to improve 
safety, accessibility, 
connectivity, and walkability.

ME-A.2  
ME-A.4     
ME-A.6     
ME-A.7

E&CP



 The city applies annually 
for SANDAG grants and 
other funding

24.    Identify funding for education 
programs to increase and 
encourage pedestrian, bicycle, 
and traffic safety.

ME-A.3 
ME-F.6

E&CP



25.    Identify funding to improve 
maintenance on City streets.

ME-C.4 General 
Services 

26.   Identify funding and implement 
ITS projects.

ME-D.1  

through     

ME-D.5

E&CP


27.   Incentivize the use of alternative 
modes of transportation for City 

Transportation Alternatives 
Program. 

ME-E.1 ME-

E.2 ME-

E.4

E&CP



28.   Monitor Transportation 
Demand Management programs 
required as part of the 
development approval process.

ME-E.8 DSD



29.   Identify funding for, and 
implement projects identified in 
the Pedestrian and Bicycle 
Master Plans.

ME-E.3     

ME-F.1     

through   

ME-F.3

E&CP



30.   Implement and periodically 
update the Bicycle Master Plan.

ME-F.1    

ME-F.2 
CPCI



ITS, TDM, Bicycling, Parking (ME Sections D, E, F, G)

Implementation

Ongoing Actions
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No. Mobility Element Actions
General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

31.   Evaluate changes to citywide on-
street parking regulations. 

ME-G.1 E&CP


32.   Periodically evaluate and update 
the Land Development Code 
(LDC) to maintain parking 
regulations. 

ME-G.2 
ME-G.4

DSD



33.   Continue the Community 
Parking District program and 
expand where needed.

ME-G.3 CPCI



34.   Implement parking pricing 
strategies to reduce the number 
and length of auto trips.

ME-G.5 CPCI



35.   Participate in the development 
and implementation of the San 
Diego International Airport 
Master Plan.

ME-H.1 CPCI/DSD



36.   Work with the Airport 
Authority, and SANDAG to 
seek a long-range solution for 

ME-H.2 CPCI



37.   Coordinate with the military 
concerning activities around 
Military installations.

ME-H.4 CPCI



38.   Collaborate with SANDAG, 
Caltrans, and the High Speed 
Rail Authority to improve rail 
travel opportunities.

ME-I.1      
through        
ME-I.6

CPCI



39.   Collaborate with SANDAG, the 
San Diego Unified Port District, 
and Caltrans to support the safe 
and efficient movement of 
goods.

ME-J.1     
ME-J.3      
through         
ME-J.9

E&CP



40.   Pursue grant funding for 
transportation facilities.

ME-K.2    
ME-K.3    
ME-K.5    
ME-C.10

E&CP



41.   Collaborate with SANDAG to 
increase regional funding for 
pedestrian, bicycle, and 
transportation systems 
management funding.

ME-K.2    
through      
ME-K.5    
ME-C.10

E&CP



42.   Update public facilities 
financing plans concurrently 
with community plan updates to 
identify necessary transportation 
improvements.

ME-K.2     
through 
ME-K.5     
ME-C.10

CPCI



Airports, Rail, Goods Movement, Regional Coordination (ME Sections H, I, J, K)

Ongoing Actions

Implementation
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No. Urban Design Actions
General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

1.   Amend and update the Land 
Development Code 
concurrently with community 
plan updates to: ·   Provide 
zoning categories or tools for 
mixed use land use designations. 
·   Develop building design 
guidelines to implement General 
Plan Policy.

UD-A.16 
UD-C.1 
UD-C.3 

DSD



No Action Underway Complete

2.   Identify funding to maintain the 
MSCP and community plan 
designated open spaces.

UD-A.1 CPCI/P&R



3.   Address urban design in 
community plan updates.  
Refine General Plan policies as 
needed to address community 
goals.

UD-A.1    
UD-A.2       
UD-A.7     
UD-A.9      
UD-A.10   
UD-A.14   
UD-B.2    
UD-B.5    
UD-B.6    
UD-B.8    
UD-C.1    
through    
UD-C.8    
UD-D.1    
UD-E.1     
UD-E.2   
UD-F.1     
UD-F.3

CPCI/DSD



Short-Term Actions

Ongoing Actions

Implementation
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No. Urban Design Actions
General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

4.   Implement urban design policies 
through the development 
review process.

UD-A.1      
through       
UD-A.17    
UD-B.1     
through       
UD-B.8   
UD-C.1   
through   
UD-C.8  
UD-D.1    
through  
UD-D.3    
UD-E.1   
UD-E.2   
UD-F.1    
through 
UD-F.5

DSD/CPCI



5.   Implement the 2004 Public Art 
Master Plan.

UD-F.1    
through       
UD-F.5

Commission 
for Arts & 
Culture



6.   Implement Council Policy 900-
11.

UD-F.1    
through        
UD-F.5

Commission 
for Arts & 
Culture



7.   Implement San Diego Municipal 
Code Chapter 2, Article 6, 
Division 7 regulation requiring 
art and cultural enhancement.

UD-F.1    
through       
UD-F.5

Commission 
for Arts & 
Culture 

8.   Continue the Neighborhood 

enforcement efforts.

UD-B.7 DSD



Ongoing Actions

Implementation
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No.
Economic Prosperity 

Actions

General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

1.   Update the Economic 
Development Strategic Plan.

EP-F.1    
EP-G.5

CPCI



Economic development 
priorities have shiften from 
preparing a strategic plan to 
providing direct assistance 
to businesses. 

2.   Prepare guidelines for the 
preparation of Community and 
Economic Benefit Assessments.

EP-L.2 CPCI



A formal set of guidelines 
have not been prepared. 
The requirements for  the 
CEBA will be tailored to 
each specific project.

3.   Amend the Land Development 
Code to exclude or further limit 
sensitive receptor and public 
assembly uses within areas 
identified as Prime Industrial 
Lands in the General Plan.

EP-A.13    
EP-A.14

DSD



Included in the 7th LDC 
update.

No Action Underway Complete

4.   Develop a cultural heritage 
tourism program. 

EP-I.3     
through    
EP-I.5

CPCI/Public 
Private 
Collaboration 

Duplicate of historic action

5.   Develop and implement a 
priority ranking system for 
Transient Occupancy Tax 
projects and programs.

EP-I.1      
EP-I.2

CPCI



No Action Underway Complete

6.   Apply land use designations 
from General Plan Table LU-4 
during Community Plan updates 
and amendments to protect base 
sector uses as well as to provide 
opportunities for non-base 
sector employment uses.

EP-A.1      
through       
EP-A.11

CPCI



7.   Evaluate prime industrial lands 
through community plan 
updates.

EP-A.12    
EP-A.14   
EP-A.15

CPCI/DSD



8.   Evaluate applications to convert 
non-prime industrial lands per 
the collocation and conversion 
suitability factors.

EP-A.16  
EP-A.17

CPCI



9.   Amend Public Facilities 
Financing Plans when residential 
uses are proposed in industrially 
designated areas.

EP-A.18 CPCI



Public Facilities Financing 
Plans are updated and 
amended on a case by case 
basis.

Ongoing Actions

Mid-Term Actions

Implementation

Short-Term Actions

Industrial Land Use, Commercial Land Use, (EP Sections A, B)
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No.
Economic Prosperity 

Actions

General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

10.   Evaluate projects in industrial 
areas for conformance with 
industrial land policies through 
the development review process.

EP-A.13  
through   
EP-A.15    
EP-A.19   
EP-A.20    
EP-H.1   
EP-L.3

CPCI/DSD



11.   Update community plans to 
achieve citywide and 
community goals.

EP-B.1     
through       
EP-B.16    
EP-C.1    
EP-E.1    
EP-F.4    
EP-H.1    
EP-H.3    
EP-J.2       
EP-J.3         
EP-J.7         
EP-J.9      
EP-J.10   

CPCI



12.   Evaluate projects in commercial 
areas for conformance with 
commercial land use policies.

EP-B.2       
EP-B.6      
through           
EP-B.11    
EP- B.14

CPCI/DSD



13.   Evaluate community plan 
amendments to redesignate 
commercial land per the 
commercial land use policies.

EP-B.16 CPCI



14.   Support and encourage 
education and workforce 
programs.

EP-D.1      
through      
EP-D.7

Citywide/Publi
c-Private 
Collaboration



15.   Continue the Business 
Expansion, Attraction and 
Retention (BEAR) program to 
provide assistance and 
incentives that result in the 
retention and creation of jobs 
and investment. 

EP-E.1        
through          
EP-E.5

Office of the
Mayor



16.   Continue the Business 
Improvement District Program 

Small Business. 

EP-F.2      
through    
EP-F.4

CPCI



17.   Continue programs that provide 
direct assistance, business 
development and retention 
services and advocacy and 
regulatory relief to small 
businesses

EP-G.1    
EP-G.2

CPCI



Ongoing Actions

Workforce, Employment, & Business Development; Community Investment (EP Sections D, E, F, G)

Implementation
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No.
Economic Prosperity 

Actions

General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

18.   Collaborate with the private 
sector to prioritize investment in 
public infrastructure to provide 
regional facilities needed by 
base sector industries.

EP-G.3    
EP-G.4     
EP-J.4

CPCI



19.   Coordinate with military 
representatives during the 
community plan 
update/amendment process.

EP-H.1     
through    
EP-H.3     

CPCI



20.   Continue to administer the 
Tourism Marketing District to 
enhance the marketing 
opportunities for the 
Convention & Visitors Bureau 
and bolster the tourism industry.

EP-I.3       
through      
EP-I.7 

CPCI/Public 
Private 
Collaboration



21.   Continue to work with regional 
and binational agencies on cross 
border issues.

EP-J.1     
EP-J.5      
EP-J.6     
EP-J.8

CPCI



22.   Continue to administer the 
redevelopment project areas 
through the redevelopment 
agencies. 

EP-K.1     
through      
EP-K.9

Centre City 
Development 
Corporation, 
Southeastern 
Economic 
Development 
Corporation, 
and City of 
San Diego 
Redevelopmen
t Agency



23.   Require preparation of a Market 
and Fiscal Analysis report for 
discretionary projects proposing 
over 100,000 sq. ft. of gross 
floor area.

EP-L.3 CPCI/DSD



No discretionary projects 
have been submitted 
requiring a market and fiscal 
analysis.

24.   Monitor economic conditions 
through the use of economic 
indicators.

EP-L.4 CPCI



Military, Visitor, International, Redevelopment, Monitoring  (EP Sections H, I, J, K, L)

Implementation

Ongoing Actions
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No.
Public Facilities, Services 

& Safety  Actions

General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

1.       
 

Develop and maintain a Public 
Facilities Finance Strategy.

PF-A.1     
through   
PF-A.3     
PF-D.6

CPCI



2.       
 

Develop and implement a CIP 
identification and prioritization 
system.

PF-B.2     
PF-B.3

E&CP



3.       
 

improvements to the sanitary 
sewer collection and disposal 
system. Create a strategic plan 
to efficiently and 
comprehensively comply with 
all existing and foreseeable 
storm water quality-related 
regulations and reduce flood risk 
similar to the work that was 
completed by the Metropolitan 
Wastewater Department in the 
1990s.

PF-G.4 Stormwater 



4.       
 

Develop a City business 
continuity plan.

PF-P.4
OHS 

5.       
 

Develop a comprehensive 
emergency exercise program 
consistent with the regional 
program.

PF-P.7

OHS



Updated Annually

6.       
 

Develop an evacuation plan and 
update the plan every 3 years.

PF-P.3

OHS
 In Final Edits. Completion 

Feb 2010

7.       
 

Develop an Emergency 
Operations Center 
Environmental Services Group 
Supervisor position check-list to 
include a task item that ensures 
adherence to the policies for the 
disposal of materials to protect 
public safety and health.

PF-P.11 OHS in 
partnership 
with ESD



No Action Underway Complete

8.       
 

Develop and implement a 
centralized citywide 
development monitoring 
system. 

PF-C.5 CPCI/DSD/ 
CIO/E&CP



9.       
 

Develop a process to conduct 
periodic reviews of the fiscal 
impacts of new development.

PF-C.7 CPCI



Implementation

Short-Term Actions

Mid-Term Actions
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No.
Public Facilities, Services 

& Safety  Actions

General 

Plan 

Policy

Responsible 

Dept.
Notes

No Action Underway Complete

10.    
 

Develop an IT Security Program 
to ensure security, privacy & 
acceptable use protection 
policies are implemented.

PF-L.3 OCIO



11.    
 

Evaluate the Land Development 
Code to identify potential 
incentives for pre-wiring of new 
development to accommodate 
information and communication 
technologies.

PF-L.8 DSD



12.    
 

Finalize the citywide guidelines 
for Operational Conditions 
related to disaster preparedness.

PF-P.5 OHS



No Action Underway Complete

13.      Update and maintain Public 
Facilities Financing Plans that 
address current and future 
public facility needs. 

PF-A.1     
through   
PF-A.3     
PF-C.4      
PF-C.6    
PF-D.6

CPCI



Public Facilities Financing 
Plans are updated on a case 
by case basis.

14.      Review community plan 
amendment proposals and 
update community plans in 
consideration of Public 
Facilities, Services and Safety 
element policies 

PF-A.3      
PF-C.2     
PF-C.3    
PF-F.6      
PF-H.3    
PF-M.4    
PF-P.13    
PF-Q.1

CPCI



15.      Continue the annual review of 
CIP projects.

PF-A.4        
PF-B.1

E&CP/CPCI


16.      Require development proposals 
to fully address impacts to 
public facilities and services 
through the development 
review process.

PF-C.1 CPCI/DSD



17.    
 

Require a fiscal impact analysis 
for public facilities and 
operations costs for community 
plan amendments of potential 
fiscal significance.

PF-C.2 CPCI



18.    
 

Require projects with 
community plan amendments 
proposing increases in density 
to provide physical public 
facilities or improvements when 
a nexus exists.

PF-C.3 CPCI/DSD



Mid-Term Actions

Financing, Evaluation, and Prioritization (PF Element Sections A,B,C)

Implementation

Ongoing Actions
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No.
Public Facilities, Services 

& Safety  Actions

General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

19.    
 

Maintain service objectives for 
Fire-Rescue services.

PF-D.1      
through   
PF-D.3    
PF-D.5     
PF-D.6

Fire-Rescue



20.    
 

Continue to assess, through the 
process currently in place, the 
impact of new development on 
fire service levels.

PF-D.5     
PF-D.6

Fire-Rescue



21.    
 

Site and develop fire stations 
and lifeguard towers consistent 
with the Fire Station/Life Guard 
Facility Master Plan and the 
policies of the Public Facilities, 
Services and Safety Element.

PF-D.4      
PF-D.7      
through    
PF-D.11

Fire-Rescue/ 
E&CP



22.    
 

Maintain police staffing levels 
needed to meet response time 
and performance goals. 

PF-E.1      
PF-E.2

PD



The Police Response Goals 
have been updated:        

(no change)

(no change)

These response time goals 
are within the response time 
guidelines specified in 
General Plan policy PF-E.2. 
These goals are dependent 
upon budget.

23.    
 

Plan and design new police 
facilities in conformance with 
the policies of the Public 
Facilities, Services and Safety 
Element. 

PF-E.3      
through      
PF-E.5

E&CP/PD



24.    
 

Continue to assess, through the 
process currently in place, the 
impact of new development on 
police service levels.

PF-E.6     
PF-E.7

PD(FM&D 
Unit/Operatio
nal Support 
Division/Crime 
Analysis Unit)



Implementation

Ongoing Actions
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No.
Public Facilities, Services 

& Safety  Actions

General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

25.    
 

Ensure through the CIP process 
and budget process that 
wastewater treatment capital 
projects implement the policies 
on wastewater.

PF-F.1      
through            
PF-F.4        
PF-F.6       
PF-F.8      
PF-F.11    
through         
PF-F.14

MWWD/ 
CPCI



26.    
 

Maintain the Metro System 
Master Plan and prepare annual 
reports on trunk sewer capacity 
to ensure that projects are 
brought on line when needed to 
meet capacity and regulatory 
needs.

PF-F.5 MWWD



27.    
 

Review all wastewater and water 
projects as appropriate to 
evaluate alternatives from a cost, 
benefit and risk perspective.

PF-F.7       
PF-F.9

MWWD/ 
Water



28.    
 

Continue the review of the 
MWWD and Water budgets 
and rate cases by the 
Independent Rates Oversight 
Committee (IROC) and the 
Metro Commission.

PF-F.10 MWWD/ 
Water



29.    
 

Continue compliance with the 

cleaning and maintaining storm 
drains and storm drain structures 
and sweeping. 

PF-G.1 Streets 
Division, 
Other 
departments 
managing city 
property, 
Storm  Water 
Department, 
Pollution 
Prevention 
Division



30.    
 

Periodically assess the most 
efficient organizational (MEO) 
structure for managing the 
storm drain system, including 
those facilities outside of the 
right-of-way on City property.

PF-G.2    
PF-G.3

Storm Water 
Department, 
Pollution 
Prevention 
Division



Wastewater, Storm Water, Water ( PF Sections F, G, H)

Implementation

Ongoing Actions
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No.
Public Facilities, Services 

& Safety  Actions

General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

31.    
 

As part of CIP project 
development, analyze the 
feasibility of installing structural 
and non-structural Best 
Management Practices in 
conjunction with all types of 
projects (e.g., porous pavement 
at all parking lots, 
trash/debris/sediment separators 
in storm drains which are built 
as stand-alone projects and as 
components of other projects) 
above and beyond the BMPs 

water permit for new 
development (Storm Water 
Standards Manual).

PF-G.2     
PF-G.5

EC&P



32.    
 

Establish Performance Metrics 
in conjunction with the City 
Management Program, the 
Effectiveness Assessment 

water permit and as desirable to 
assist in the formulation of 
storm water pollution policy and 
BMP systems design.

 PF-G.3 Storm Water 
Department, 
Pollution 
Prevention 
Division



33.    
 

Continue and expand existing 
efforts to collaborate with local, 
internal and external 
stakeholders. Increase the use of 
federal and state grant monies to 
fund storm water quality 
improvement projects.

PF-G.6 Storm Water 
Department, 
Pollution 
Prevention 
Division 

34.    
 

See Conservation Actions 15- 
18 and 47-53.

PF-H.1      
through   
PH-H.3

35.    
 

Require and encourage actions 
to promote environmental goals 
on the part of franchise haulers 
via franchise agreements.

PF-I.1 ESD



36.    
 

Evaluate and update as needed 
technology to improve the 
environmental performance in 
both City and franchise hauler 
fleets.

PF-1.1 ESD



Implementation

Ongoing Actions

Waste Management ( PF Section I)
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No.
Public Facilities, Services 

& Safety  Actions

General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

37.    
 

Periodically review and evaluate 
the City Recycling Ordinance 
as needed for updates.

PF-1.1 ESD



38.    
 

Coordinate and participate in 
the development of state and 
federal legislation addressing 
funding efficient and effective 
waste collection systems, such 
as CRV return to source 
formulas, expanded grant 
programs, and tax incentives 
including transfer credits for use 
by public entities.

PF-1.1 Intergovernme
ntal Relations



39.    
 

Identify funding and investigate 
options to increase waste 
diversion on the part of the City 
government and the public.

PF-I.2 ESD with 
other 
departments 

40.    
 

Evaluate the Construction and 
Demolition Debris Recycling 
Ordinance periodically.

PF-1.2 ESD



41.      Ensure that community plans, 
specific plans, and new 
development and 
redevelopment plans include 
measures reducing construction 
and ongoing waste generation. 

PF-1.2 ESD/CPCI/ 
DSD



42.      Strengthen implementation of 
the Environmentally Preferable 
Purchasing Program (EP3) 
within the City organization 
and promote within the 
community at large.

PF-1.2 ESD



43.      Investigate appropriate fee 
structures and pursue changes to 
existing pricing as appropriate.

PF-1.2 ESD



44.    
 

Develop a plan for how to serve 
future solid waste management 
needs.

PF-I.3      
PF-I.5

ESD



45.    
 

Investigate potential for transfer 
station, resource recovery, and 
facility development.

PF-1.3      
PF-1.5

ESD



Implementation

Ongoing Actions
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No.
Public Facilities, Services 

& Safety  Actions

General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

46.    
 

Participate in the Technical 
Advisory Committee on Public 
Resources Code solid waste 
requirements.

PF-1.3     
PF-1.5

ESD



47.    
 

Provide community cleanup 
events.

PF-I.4 ESD 
coordinating 
with 
community 
groups and 
Council 
Offices 



48.    
 

Continue to implement the 21st 
Century Library Improvement 
Program.

PF-J.1       
through          
PF-J.9

Library



49.    
 

Continue to collaborate with 
school districts in San Diego.

PF-K.1      
through          
PF-K.9

Citywide



50.    
 

Continue periodic meetings 
with San Diego Unified School 
District.

PF-K.1    
through         
PF-K.9

CPCI



51.    
 

As relevant plans and ordinances 
are updated include information 
infrastructure requirements.

PF-L.1     
PF-L.4

Citywide



52.    
 

Support standards for regional 
interoperability of information 
infrastructure systems.

PF-L.2      
PF-L.5

OCIO/OHS



53.    
 

Monitor the impact of the 
changes in the 
telecommunications industry 
due to the increasing wireless 
capabilities. 

PF-L.5 OCIO



54.    
 

Continue competitive 
procurement and contracting for 

(WAN) to ensure an integrated 
information infrastructure 
system is cost-effectively 
maintained, especially with the 

PF-L.6 OCIO/Public 
Safety



55.    
 

Monitor the performance of 
Cable Franchises per agreements 
and the marketplace for 
additional carrier opportunities. 

PF-L.5 Cable 
Office/Attorne
y's Office



56.    
 

Encourage the commercial 
marketplace to provide WiFi 
hotspots.

PF-L.6 Public-Private 
Collaboration 

Ongoing Actions

Information Infrastructure, Public Utilities, Regional Facilities, Healthcare (PF Sections L-O)

Libraries, Schools (PF Sections J, K)

Implementation
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No.
Public Facilities, Services 

& Safety  Actions

General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

57.    
 

Continue to maintain public 
access workstations in libraries, 
community service centers and 
in recreation centers to provide 
information access and self-
service functions.

PF-L.10 Citywide



58.    
  Information Technology 

Strategic Plan as a key objective 
to ensure an effective 
infrastructure system is 
maintained for the citywide 
organization.

PF-L.12 OCIO



59.    
 

Continue to implement a PC 
Lifecycle Management program 
and procedures to take outdated 
PC equipment that the City no 
longer deems as meeting the 
minimum performance level and 
re-use and/or recycle it.

PF-L.13 OCIO



60.    
 

Support the Public Safety 
Communications Upgrade Plan 
recommendations.

PF-L.9 OCIO/OHS



61.    
 

Continue to support 
requirements for ADA web 
usability in the design and 
implementation of City 
information systems and 
electronic services.

PF-L.11 City/OCIO



62.    
 

Incorporate disability access 
requirements in all technology 
procurements.

PF-L.11 City/OCIO



63.    
 

Monitor the legal development 
of requirements for local 
government compliance and 
identify risk areas.

PF-L.12 City/OCIO



64.    
 

Continue to coordinate with 
public utility providers during 
the planning and development 
review process.

PF-M.1     
through        
PF-M.4

CPCI/DSD



65.    
 

Continue to participate in 
SANDAG committees on 
regional issues.

PF-N.1     
through         
PF-N.5

CPCI



66.    
 

Continue to coordinate 
planning efforts with existing 
and planned healthcare 
facilities.

PF-O.1     
through    
PF-O.3

CPCI



Implementation

Ongoing Actions
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No.
Public Facilities, Services 

& Safety  Actions

General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

67.    
 

Continue weekly/monthly 
system checks and staff training 
for the Emergency Operations 
Center.

PF-P.1 OHS



68.    
 

Disseminate information on 
Homeland Security as necessary 
and issue quarterly reports to 
PS&NS as needed.

PF-P.2 OHS



69.    
 

Convene the Homeland 
Security Coordination Council 
on a quarterly basis.

PF-P.6 OHS



70.    
 

Convene the Weather 
Contingency Committee as 
necessary.

PF-P.6 OHS



71.    
 

Continue the Fire-Rescue PF-P.10 Fire-Rescue



72.    
 

Maintain standing membership 
on the California State Citizen 
Corps Council.

PF-P.8 OHS/Fire-
Rescue



73.    
 

Coordinate exercise activities 
with the regional 3 year plan.

PF-P.8 OHS


74.    
 

Maintain membership in 
regional committees and task 
forces on disaster preparedness.

PF-P.9 OHS



75.    
 

Coordinate disaster 
preparedness education and 
outreach activities with the 
CERT coordinator in Fire-
Rescue.

PF-P.12     
PF-P.14

OHS



76.    
 

Improve community outreach 
and educational efforts.

PF-P.12     
PF-P.14

OHS


77.    
 

Work with the County to 
ensure a regional approach to 
disaster preparedness outreach 
and education.

PF-P.12     
PF-P.14

OHS



78.    
 

Update community plans and 
zoning to limit future 
development in hazard areas.

PF-P.13 CPCI/DSD



Evaluation occurs as part of 
the existing conditions 
analysis for community plan 
updates.

79.    
 

Continue revision of the 
Emergency Operations Plan 
(EOP).

PF-P.3 OHS


Anticipate Completion in 
2010.

80.    
 

Assist departments with 
integration into EOPs.

PF-P.5 OHS


81.    
 

Continue the environmental and 
geologic review of land 
development projects.

PF-Q.1    
PF-Q.2

DSD



Implementation

Ongoing Actions

Disaster Preparedness, Seismic Safety ( PF Sections P-Q)
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No.
Public Facilities, Services 

& Safety  Actions

General 

Plan 

Policy

 Responsible 

Department
Notes

No Action Underway Complete

82 Maintain resources for geologic 
review.

PF-Q.1     
PF-Q.2

DSD


Implementation

Ongoing Actions
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No. Recreation  Actions
General 

Plan 

Policy

 Responsible 

Department
Notes

No Action Underway Complete

1.   Reinstate the Quimby Act 
ordinance and update public 
facilities financing plans.

RE-A.15    
through     
RE-A.17

CPCI



No Action Underway Complete

2.   Develop a Parks Master Plan. RE-A.1      
through       
RE-A.12   
RE-A.14   
RE-A.18   
RE-B.1    
through        
RE-B.4   
RE-C.2     
through     
RE-C.8    
RE-D.1   
through       
RE-D.4    
RE-D.6     
RE-D.7     
RE-E.1       
through    
RE-E.3  
RE-E.5    
through          
RE-E.9     
RE-F.1     
through        

CPCI



Staff explored option for 
phasing the scope of the 
Parks Master Plan to 
pursue possible funding 
sources, which have been 
determined infeasible to 
date.

3.   Update Council Policy 200-14 
Park and Recreation Facility 
Landscape Design to address the 
full range of design 
considerations.

RE-A.7     
RE-C.5     
RE-D.1    
RE-D.9

CPCI



No Action Underway Complete

4.   Create and maintain an 
inventory list of right-of-ways 
and assess the recreational value 
of this inventory.

RE-E.6 READ/P&R/C
PCI



No Action Underway Complete

5.   Review project and plan 
amendment proposals to ensure 
that new development provides 
the required park and recreation 
facilities.

RE-A.8     
RE-A.10   
RE-A.12

CPCI/DSD



6.   Continue to provide 
recreational and park programs.

RE-A.11    
RE-B.1       
RE-C.8    
RE-D.3    
RE-D.8     
RE-E.12

P&R



Implementation

Short-term Actions

Mid-Term Actions

Long-Term Actions

Ongoing Actions
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No. Recreation  Actions
General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

7.   Update community plans to 
achieve citywide and 
community recreation goals. 

RE-A.2    
RE-A.8    
through        
RE-A.14   
RE-B.3   
RE-B.4     
RE-C.9    
RE-D.6    
RE-E.1      
RE-F.2   
RE-F.6

CPCI



8.   Identify trails in the Trails 
Master Plan and community 
plans. Improve access to parks 
through the park design and 
development process, street 
improvement plans, and on an 
individual project level basis. 

RE-D.2   
RE-D.6     
RE-D.7   
RE-F.4   
RE-F.7

CPCI/P&R/ 
DSD



9.   Continue to participate in 
citywide and regional 
discussions regarding public 
transit and access to park and 
recreation facilities.

RE-D.5 CPCI



10.   Consider the inclusion of 
recreational components in the 
planning of public projects. 

RE-E7 P&R/CPCI/ 
E&CP



11.   Design new parks and retrofit 
existing parks consistent with 
General Plan goals.

RE-A.7      
RE-C.5  
RE-D.1     
RE-D.2

P&R/CPCI/ 
E&CP



12.   Implement the LDC regulations 
which preserve and enhance the 
natural state of resource parks 
and open space. 

RE-C.1    
RE-C.4    
RE-F.1     
RE-F.2

DSD/CPCI



13.   Create and/or update river park 
plans.

RE-F.6 CPCI


14.   Continue to implement and 
expand recreational 
opportunities through Joint Use 
Agreements.

RE-A.18  
RE-E.2    
RE-E.3      
RE-E.4     
RE-E.8     
RE-E.10    
RE-E.11

P&R



Ongoing Actions

Implementation
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No. Conservation  Actions
General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

1.    Prepare for implementation of 
California Energy Commission 
Energy Efficiency Standards 
(State Energy Code, Title 24 
update) expected to become 
effective in August 2009. Code 
became effective January 1, 
2010.

CE-A.5 CPCI/DSD



2.   Review subdivision findings in 
the Land Development Code 
for site design and building 
orientation requirements to 
ensure that the design of 
subdivisions minimize energy 
use.

CE-A.1    
CE-A.5

DSD



This item is in the LDC 
work program.

3.   Form a multi-disciplinary team 
to review the state-adopted 
California Green Building 
Standards, and participate in 
subsequent rule-making. 
Mandatory standards applicable 
to housing are expected to be in 
effect in 2011.   Determine 
whether implementation of the 
state standards should be 
accelerated, or if mandatory 
standards should also be 
required for non-residential new 
construction.  Additionally 
review whether green building 
standards should be applied to 
the existing building stock upon 
major remodels.  Evaluate costs 
and benefits of alternatives. 

CE-A.1    
CE-A.5

DSD/CPCI/ 
Water/ESD



Implementation

Short-Term Actions

Climate Change and Sustainable Development (CE Section A)
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No. Conservation  Actions
General 

Plan 

Policy

 Dept. Notes

No Action Underway Complete

4.  
Building Council Policy 900-14  
to enhance energy efficiency 
and green design for City 
facilities. Revise Council Policy 
600-27 to make appropriate 
modifications to the private 
sector incentives  of the 
sustainable buildings expedite 
program to ensure that the 
program is effective in meeting 
energy efficiency and 
sustainability goals. 

CE-A.5    

CE-A.6    

CE-F.2 CE-

I.5 CE-

I.10

ESD/ 
DSD/Water



5.   Collaborate with other 
jurisdictions, state agencies, and 
SDG&E to develop programs, 
regulations or incentives to 
improve the energy and water 
efficiency of older structures, 
especially those built prior to 
the enactment of Title 24 in 
1978.

CE-A.1    

CE-A.5    

CE-A.12

CPCI/DSD/W
ater/ESD



6.   Provide sustainable design 
services for projects within 
Redevelopment Division project 
areas. 

CE-A.5 Redevelopmen
t Agency



Redevelopment Division 
went through an RFQ 
process and subsequently 
executed contracts in order 
to readily deploy qualified 
professionals.

7.    Participate in state efforts to 
develop a greenhouse gas 
emissions Cap-and-Trade 
program in order to maximize 
potential environmental and 
economic benefits to the City of 
San Diego. 

CE-A.1 CPCI/DSD/W
ater/ESD



8.   Expand the scope of the 
Climate Protection Action Plan 
to include measures to reduce 
GHG emissions from the 
community-at-large.  

CE-A.2    

CE-A.13
ESD/Citywide



Implementation

Short-Term Actions

                                                                                                                                                                     
General Plan Monitoring Report April 2010 36



No. Conservation  Actions
General 

Plan 

Policy

 Responsible 

Department
Notes

No Action Underway Complete

9.   Participate in state Office of 
Planning & Research (OPR) 
efforts to develop state-wide 
California Environmental 
Quality Act CEQA Significance 
Thresholds to address GHG 
emissions.  Develop thresholds 
and evaluation procedures to 
provide guidance for project 
review.  

CE-A.1      
CE-A.5

DSD



10.   Adopt an ordinance to designate 
very high fire hazard severity 
zones within the City of San 
Diego consistent with 
Government Code Section 
51175.

CE-B.6 DSD



11.   Address multi-modal coastal 
access in the Pedestrian Master 
Plan and Bike Master Plan.

CE-C.9 CPCI



12.   Identify coastal recreational 
opportunities through the 
development of the Parks 
Master Plan.

CE-C.11 CPCI 



13.   Adopt state standards for the 
installation of recycled water 
standards locally to provide 
standards for the installation of 
recycled water piping within 
buildings. 

CE-D.1 DSD/Water



14.   Incorporate state standards and 
Uniform Plumbing Code 
requirements related to the 
installation of recycled water 
plumbing within non-residential 
buildings (dual plumbing) into 
the Municipal Code.

CE-D.1 DSD



Implementation

Short-Term Actions

Open Space, Coastal Resources (CE Sections B, C)

Water Management, Urban Runoff Management (CE Sections D,E)

The State Department of 
Water Resources has 
adopted Recycled water 
standards in the 2010 
California Plumbing Code. 
Projects submitted after 
January 1, 2011 will have to 
comply with the 2010 CPC 
and the recycled water 
standards will be available to 
them.  The 2010 California 
Green Building Code which 
will also be in effect next 
year includes Residential  
Voluntary Measures that 
address the use of 
Graywater and Recycled 
Water. No additional 
actions are necessary to 
allow for recycled water 
plumbing.
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No. Conservation  Actions
General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

15.   Adopt a water efficient model 
landscape ordinance that is at 
least as effective as the updated 

AB1881.

CE-D.1 DSD/Water



16.   Develop procedures in the 
Community Plan Preparation 
Manual to ensure that the water 
supply issues are addressed in 
the preparation of community 
plans. 

CE-D.1      
CE-D.4

CPCI/DSD/ 
Water



The CPPM is complete. 
Specific procedures have 
not been developed. Each 
community plan update will 
conduct a water supply 
assessment.

17.   Ensure that the WSA process is 
followed in the planning and 
development review process. 
Improve coordination between 
DSD and the Water 
Department by developing 
review procedures to ensure that 
DSD identifies projects subject 
to the WSA and then requests 
the Water Department to 
perform a WSA for the project 
early in the review process.

CE-D.5 CPCI/DSD/ 
Water



While there is not a LDC 
requirement, DSD-EAS has 
established procedures to 
ensure that projects that 
exceed the state water code 
thresholds for a WSA or 
WSV are submitted to the 
Water Department for the 
preperation of a WSA or 
WSV.

18.   Require implementation of 
water conservation measures for 
development projects as a part 
of the development review 
process.

CE-D.1 CPCI/DSD/W
ater



Implementing through 
WSA and new landscape 
regulations.

19.   Evaluate the Standard Urban 
Storm Water Mitigation Plan 
(SUSMP) for modified 
requirements for both public 
and private. Update the Storm 
Water Standards Manual in 
accordance with the Municipal 
Storm Water Permit

CE-E.2 Storm Water
Department



20.   Update the Hydromodification 
standards to require additional 
standards for public and private 
priority projects.   Develop 
Hydromodification 
Management Plan in accordance 
with the Municipal Permit 
Requirements.

CE-E.2 Storm Water 
Department



Implementation

Short-Term Actions
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No. Conservation  Actions
General 

Plan 

Policy

 Responsible 

Department
Notes

No Action Underway Complete

21.   Investigate and identify plant 
species that improve air quality 
and reduce pollution. 
Coordinate this effort with 
regular updates to the Land 
Development Manual: 
Landscape Standards.

CE-F.4 DSD



22.   Identify a process for pursuing 
government funding and 
supportive legislation in the 
Energy Conservation and 
Management Program and 
Comprehensive Plan 
(ECMPCP); address and 
coordinate alternative and 
renewable energy source 
objectives and research.

CE-I.3 ESD



23.   Provide an opportunity for 
property owners to obtain 
financing for renewable-energy 
installations and energy-
efficiency retrofits through the 
San Diego Clean Generation 
Program. 

CE-I.5



24.   Using state protocols develop 
local guidelines for determining 
the value of tree planting as 
mitigation for air pollution 
emissions, storm water runoff 
and other environmental 
impacts as appropriate.

CE-J.4 DSD



No Action Underway Complete

25.   Collaborate with others to 
develop and consider 
methodology for calculating 
environmental impacts on a per 
capita basis (efficiency-based 
significance threshold).

CE-A.2 DSD



26.   Identify funding and 
stakeholders to investigate City 
operations related to fuel 
efficiency and develop and 
implement a fuel efficiency 
policy or ordinance to address 
reduced use of fossil fuels.

CE-F.1     
CE-I.8

ESD/General 
Services



Short-Term Actions

Air Quality, Energy, Urban Forestry  (CE Sections F, I, J)

Mid-Term Actions

Implementation
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No. Conservation  Actions
General 

Plan 

Policy

 Responsible 

Department
Notes

No Action Underway Complete

27.   Identify funding to investigate 
methods for determining 
healthy air quality and develop 
standards or improve regulations 
to promote healthy indoor air 
quality.

CE-A.7 CPCI



28.   Develop new development 
standards to help reduce urban 
heat island effects.

CE-A.12 CPCI/DSD



29.   Evaluate the need to update 

Environmental Management 
Systems.

CE-F.9 Citywide



No Action Underway Complete

30.    Develop a program and funding 
source to maintain desired trees 
and plant additional trees.

CE-J.1 General 
Services/ESD



Urban Forester position was 
eliminated in FY 2010. The 
City no longer has an urban 
forest program making it 
ineligible for grants.

31.   Evaluate the adequacy of 
regulations to address power 
generation and design.

CE-I.12 ESD



No Action Underway Complete

32.    Comprehensively address 
climate change through the 
implementation and actions 
associated with the individual 
policies identified in Table CE-1 
in the General Plan.

CE-A.2 Citywide



33.   Implement the Sustainable 
Community Program.

CE-A.2 ESD


34.   Actively participate in 
workshops, studies and 
conferences regarding climate 
change issues.  

CE-A.3 Citywide



35.   Consult with and include 
climate science experts in policy 
and program discussions 
regarding climate change issues.

CE-A.3 Citywide



36.   Implement the Cleantech 
(Clean Technology) Initiative.

CE-A.4 CPCI



37.   Periodically review and evaluate 
the adequacy of the Recycling 
Facilities and Storage 
Ordinance.

CE-A.10 ESD



Long-Term Actions

Sustainable Development & Climate Change (CE Section A; See also Sections F, J, and I)

Ongoing Actions

Mid-Term Actions

Implementation
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No. Conservation  Actions
General 

Plan 

Policy

 Responsible 

Department
Notes

No Action Underway Complete

38.   Periodically review and evaluate 
the City Recycling Ordinance 
as needed for updates.

CE-A.10 ESD



39.   Promote water conservation 
programs at the City or regional 
level.

CE-A.11 Water



40.   Participate in future state and 
federal efforts to address climate 
change, fuel efficiency, the use 
of alternative fuels and efforts to 
reduce greenhouse gas 
emissions.

CE-A.1     
CE-F.5     
CE-F.7      
CE-F.8   
CE-I.8

Intergovernme
ntal 
Relations/City
wide 

41.   Implement the Construction 
and Demolition Debris 
Diversion Deposit Ordinance 
and evaluate the need to modify 
over time.

CE-A.8     
CE-A.9     
CE-K.1

ESD/DSD



42.   Continue to implement the 
Environmentally Sensitive Lands 
regulations.

CE-B.1    
CE-B.2

DSD



43.   Evaluate discretionary 
development proposals for 
conformance with Conservation 
Element policies.

CE-A.5    
CE-A.8    
through     
CE-A.12    
CE-B.3     
CE-B.5    
CE-B.6     
CE-D.5    
CE-E.2     
CE-E.3     
CE-E.6      
CE-I.5    
CE-J.4     
CE-K.2   
through    
CE-K.5

CPCI/DSD



44.   As community plans are updated 
in the Coastal Zone, update 
Local Coastal Programs to 
address coastal resources.

CE-C.1     
CE-C.2  
CE-C.5    
CE-C.8    
through     
CE-C10

CPCI



45.   Monitor implementation of 
Watershed Management Plans 
and update as needed.

CE-C.2    
through      
CE-C.4     
CE-C.6  
CE-D.3    
CE-G.5

Water



Implementation

Open Space, Coastal (CE Sections B, C)

Ongoing Actions
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No. Conservation  Actions
General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

46.   Address beach accessibility and 
acquisition in the Parks Master 
Plan.

CE-C.12   
CE-C.13

CPCI



47.   Implement and update the 
Urban Water Management Plan 
every five years as needed to 
achieve policy objectives.

CE-D.1    
CE-D.4

Water



48.   Implement Source Water 
Protection Guidelines and Best 
Management Practices during 
the development review process.

CE-D.1     
CE-D.2     
CE-D.4

Water



49.   Develop, implement, and 
modify, as necessary, a program 
for encouraging collaborative 
watershed-based land use 
planning. 

CE-D.3 Water



50.   Ensure that water restrictions 
are properly adhered to during 
droughts according to the 

Drought Ordinance.

CE-D.1 DSD/P&R



51.   Complete and submit biannual 
water conservation Best 
Management Practices (BMPs) 
reports as required by the 
California Urban Water 
Conservation Council 
(CUWCC). Maintain sufficient 
water conservation programs to 
demonstrate compliance with 
BMPs. Maintain active 

policy updates.

CE-D.1       
CE-D.4

Water



52.   Continue to expand the 
recycled water distribution 
system per Phase II of the 
Recycled Water Master Plan 
Update 2005. Continue to 
connect additional infill 
recycled water users along the 
established distribution network.

CE-D.1 Water



Implementation

Ongoing Actions

Water Management, Urban Runoff (CE Sections D, E)
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No. Conservation  Actions
General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

53.   Continue ongoing participation 
in the development and 

Integrated Regional Water 
Management Plan as a Regional 
Water Management Group 
partner.

CE-D.4 Water/Storm 
Water



54.   Continue public outreach efforts 
to educate the public on storm 
water pollution prevention. 
(Think Blue Education)

CE-E.1 Storm Water



55.   Annually review those areas that 
are subject to flooding as 
depicted on CE Element Figure 
CE-5 or the most current FEMA 
flood maps in compliance with 
state law.

CE-E.2 DSD



56.   Manage floodplains to address 
their multipurpose functions. 

CE-E.7 DSD



57.   Continue current programs in 
place to address storm water 
pollution control.

CE-E.6 Strom Water



58.   Assure that urban runoff best 
practices are used by all City 
Departments.

CE-E.5 Storm Water



59.   Implement Land Development 
Code regulations and Best 
Management Practices which 
limit and control runoff, 
sedimentation, and erosion as a 
result of construction and 
development. 

CE-B.4     
CE-E.2    
CE-E.3

DSD



60.   Implement the Long-range 
Water Resources Supply Plan 
for Water Supply and update as 
needed to achieve policy 
objectives.

CE-E.4    
CE-E.7

Water



61.   Update community plans to 
achieve citywide and 
community goals. 

CE-B.1     
CE-B.5      
CE-G.4    
CE-J.2      
CE-J.3

CPCI



62.   Continue to implement the 
MSCP. 

CE-G.1   
CE-G.3

CPCI/DSD/ 
P&R 

63.   Pursue long-term funding for 
monitoring and maintenance of 
the MHPA. 

CE-G.1    
CE-G.2

CPCI



Ongoing Actions

Biological Diversity, Wetlands (CE Section  G, H)

Implementation
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No. Conservation  Actions
General 

Plan 

Policy

 Responsible 

Department
Notes

No Action Underway Complete

64.   Continue to apply for grants 
earmarked for acquisition and 
preservation of core habitats and 
sensitive species.

CE-G.2 CPCI



65.   Develop an approach modeled 
after the watershed planning 
approach to preserve and 
enhance wetlands.

CE-H.1 CPCI/Public 
and private 
collaboration 
with the 
wildlife 
resource 
agencies



66.   Develop a wetlands 
management program which 
includes:                                                          
· Continuing to explore a 
process facilitating public-
private partnerships and which 
includes federal, state and local 
coordination.                                                                    
·   A process for pursuing 
government funding and 
supportive legislation.                                                   
· A long-term monitoring plan 
for wetland management                                                      
· Professional education for 
practical application

CE-H.2   
CE-H.3      
CE-H.4    
CE-H.6

CPCI/Public 
and private 
collaboration 
with the 
wildlife 
resource 
agencies



67.   Support research and 
demonstration projects of 
created wetlands.

CE-H.5 CPCI/Public 
and private 
collaboration 
with the 
wildlife 
resource 
agencies



68.   Implement existing 
guidelines/regulations for site 
planning near wetlands. 

CE-H.7    
CE-H.9

CPCI/Public 
and private 
collaboration 
with the 
wildlife 
resource 
agencies



69.   Implement regulations to reflect 

consistent with state and federal 
law.

CE-H.8 CPCI/Public 
and private 
collaboration 
with the 
wildlife 
resource 
agencies



70.   Implement the City policy on 
the idling of motive equipment.

CE-F.9 ESD/Public 
Utilities/Gener
al Services



Implementation

Ongoing Actions
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No. Conservation  Actions
General 

Plan 

Policy

 Responsible 

Department
Notes

No Action Underway Complete

71.   Evaluate the opportunities to 
make more efficient use of gas 
from landfills and explore waste 
processing technologies that 
produce fuels.

CE-F.3 ESD



72.   Collaborate with SANDAG to 
improve incentive programs for 
the use of alternative 
transportation methods.

CE-F.6 Citywide



73.   Implement the Energy 
Conservation and Management 
Program and Comprehensive 
Plan (ECMPCP) which includes 
an educational outreach 
strategy.

CE-I.1        
CE-I.2      
CE-I.11     
CE-I.13

ESD



74.   Participate in multi-
jurisdictional regional 
emergency contingency plans.

CE-I.6 OHS



75.    Continue to pursue external 
funding (i.e. grants) for 
providing renewable energy and 
improving energy efficiency.

CE-I.7 ESD



The City has sought 
Stimulus Funding and 
CPUC Partnership Funding.

76.    Take a leadership role in 
development and 
implementation of the Regional 
Transportation Plan.

CE-I.9 CPCI/E&CP



The City is participating in 
the RTP Update and Urban 
Core Transit Study.

77.    Implement and update plans 
which address various 
transportation options such as 
Pedestrian Master Plan, Bicycle 
Master Plan, and Street Design 
Manual.

CE-I.9 CPCI/E&CP



78.    Implement and evaluate the 

Program and waste diversion 
programs for improvements.

CE-I.4 ESD/Water



79.    Participate in efforts to provide 
street trees and promote 
residential shade tree programs.

CE-A.12    
CE-G.4

General 
Services: 
Streets 
Division/  
CPCI 

The Urban Forester position 
was cut in FY 2010. The 
City is no longer has an 
urban forest program 
making it ineligible for 
grants. CPCI is continuing 
to prepare street tree plans 
with each community plan 
update. 

Ongoing Actions

Implementation
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No. Conservation  Actions
General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

80.    Collaborate with other agencies 
on public outreach and 
education efforts on the urban 
forest.

CE-J.5 Citywide



Urban Forester position was 
cut in FY 2010. The City is 
no longer has an urban 
forest program making it 
ineligible for grants. CPCI is 
continuing to adress the 
urban forest on a planning 
level with community plan 
updates.

81.   Monitor and evaluate the 
implementation of the 
Construction and Demolition 
Deposit Ordinance and the City 
Recycling Ordinance for 
improvements. 

CE-A.8     
CEA.10   
CE-K.1

ESD



82.   Promote sustainable agriculture 
on city-leased land. 

CE-L.1     
through        
CE-L.7

READ



83.   Continue to collaborate with 
SANDAG and other agencies 
and entities regarding cross 
border issues.

CE-M.1     
through     
CE-M.5

Mayor's Office



84.   Collaborate with state and 
federal agencies to improve 
community education efforts on 
environmental issues.

CE-N.1 Mayor's Office



85.   Coordinate with SANDAG to 
expand transportation demand 
management programs.

CE-N.3 CPCI



79 Continue public education and 
outreach on environmental 
issues and expand where 
appropriate.

CE-C.7      
CE-N.2      
CE-N.4    
CE-N.6    
through     
CE-N.9   
CE-N.5

Citywide



Implementation

Ongoing Actions
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No. Noise Actions
General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

1.   Revise City CEQA thresholds to 
incorporate updated noise/land 
use compatibility guidelines. 

NE-A.2    
NE-A .3

DSD



No Action Underway Complete

2.   Implement Noise Element 
policies through community 
plan updates.

NE-A.1      
NE-A.3    
NE-A.5    
NE-B.1    
NE-B.2       
NE-B.5     
NE-C.3     
NE-D.1     
NE-D.2     
NE-D.3   
NE-F.1    
NE-I.3

CPCI/DSD



3.   Implement Noise Element 
policies through project review.

NE-A.1    
through         
NE-A.4    
NE-B.1    
NE-B.3     
NE-B.4      
NE-B.7    
NE-C.1    
NE-D.1     
NE-D.3     
NE-D.4    
NE-E.1     
through       
NE-E.6     
NE-F.1     
through            
NE-F.4      
NE-I.1      
through    
NE-I.3

DSD/CPCI/  
Police



4.   Minimize noise by increasing 
awareness through dialogue 
with affected stakeholders and 
agencies.

NE-B.6      
NE-C.2     
NE-C.4      
NE-D.5    
NE-D.6

DSD/CPCI



5.   Continue Vehicle Code 
Enforcement efforts.

NE-B.8 DSD/CPCI


6.   Enforce the Noise Ordinance. NE-G.1    
NE-G.2

DSD


7.   Enforce the Special Event 
Ordinance.

NE-H.1   
NE-H.2

Office of 
Special Events 

8.   Support state legislation and 
regulation to allow standardized 
noise attenuation for acoustical 
evaluation.

NE-I.1     
NE-I.2       
NE-I.3      
NE-I.4

DSD/CPCI/ 
Mayor's Office
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No.
Historic Preservation 

Actions

General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

1.   Create a Council Policy on the 
establishment of historical 
districts.

HP-A.5 CPCI/HRB



2.   Establish appropriate remedies 
and penalties in the Land 
Development Code to address 
unlawful demolition or 
destruction of historical 
resources.

HP-A.5 CPCI/DSD



3.   Present an item to the City 
Council to consider the number 
of votes by the HRB needed for 
designation of a historical 
resource.

HP-A.5 CPCI/DSD



4.   Present an item to the City 
Council to consider changing 
the timeframe for determining 
the need for a site specific 
survey.

HP-A.5 CPCI/DSD



5.   Establish a historic preservation 
fund that provides a monetary 
source for local preservation 
incentives supported through 
grants, private or public 
donations, or other sources.

HP-B.3 CPCI



6.   Develop a comprehensive TDR 
program related to historical 
resources.

HP-B.2 CPCI/DSD



7.   Work with applicants to take 
advantage of the Conditional 
Use Permit (CUP) process for 
historical resources, to gain 
flexibility in the application of 
some development regulations.

HP-B.2 f. CPCI/DSD



8.   Foster preservation and adaptive 
reuse of designated historical 
buildings and structures by 
allowing retention of non-
conforming setbacks without 
requiring a variance or hardship 
finding.  Allow the use of a 
Neighborhood Development 
Permit with a finding that the 
proposed reuse does not 
adversely affect the community 
plan or General Plan because it 
would be beneficial in this 
regard.

HP-B.2.g CPCI/DSD
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No.
Historic Preservation 

Actions

General 

Plan 

Policy

Responsible 

Department
Notes

No Action Underway Complete

9.   Provide architectural assistance 
service to help owners design 
rehabilitation and/or adaptive 
reuse plans, or feasibility studies 
for historically-designated 
buildings, structures, and 

current façade improvement 
program for historic commercial 
properties. 

HP-B.2.h CPCI/DSD



No Action Underway Complete

10.   Develop a cultural heritage 
tourism program.

HP-B.4 Public/ Private 
Collaboration



No Action Underway Complete

11.   Develop a historic preservation 
sponsorship program.

HP-B.3

Public/ Private 
Collaboration



No Action Underway Complete

12.   Maintain Certified Local 
Government status and utilize 
benefits of this status.

HP-A.1 CPCI/HRB



13.   Comprehensively update the 
Historic Preservation Plan 
(adoption by HRB).

HP-A.1 CPCI



14.   Include historic preservation 
concepts, identify conservation 
areas and identify historical 
resources early in the 
community plan update process, 
including mapping areas with 
significant concentrations of 
potential and designated 
historical resources.

HP-A.2 CPCI



Short-Term Actions

Implementation

Ongoing Actions
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No.
Historic Preservation 

Actions

General 

Plan 

Policy

 Responsible 

Department
Notes

No Action Underway Complete

15.   Encourage the consideration of 
historical and cultural resources 
early in the development review 
process by promoting the 
preliminary review process and 
early consultation with property 
owners, community and historic 
preservation groups, land 
developers, Native Americans, 
and the building industry.

HP- A.2
b

CPCI/DSD



16.   Post results of historical and 
cultural resources planning 

HP-A.2 CPCI



17.   Continue to provide noticing 
and opportunities for 
consultation and regularly meet 
with tribal governments (in 
compliance with SB 18).

HP-A.3 CPCI



18.   Improve the program for 
identifying, documenting, and 
evaluating the historical and 
cultural resources in the City 
and the City will endeavor to 
have a designated staff member 
qualified pursuant to the 
Secretary of Interior 
Qualifications for architectural 
history to review permits 
affecting historical or cultural 
resources.

HP-A.4 CPCI/HRB



19.   Designate and preserve 
individually significant historical 
and cultural resources.

HP-A.5 CPCI/HRB



20.   Foster public participation 
through outreach to the public 
and the posting of information 

HP-B.1 CPCI/HRB



21.   Encourage use of existing and 
develop new historic 
preservation incentives.

HP-B.2 CPCI/HRB



22.   Continue to provide design 
assistance to property owners.

HP-B.2 CPCI/HRB
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